
• Pier 11 Caisson lift #1 concrete pour
• Gig Harbor Mainline 90% design package submittal 
• New Bridge Tower Structure 90% Design review package
• Demo Paving of Beach & Serena Streets
• Delivery of 24th Street Bridge Girders

Risks/Challenges/Issues:
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Upcoming Activities for May: 

MONTHLY PROJECT REPORT
SR 16 Tacoma Narrows Bridge Project

Project Location: SR 16, Jackson Avenue to 36th Street PIN: 301699A WIN: C01699C, C01699D
Contractors: Tacoma Narrows Constructors, A Joint Venture (Design/Build); TransCore, L.P (Toll System Supply and Installation )

Progress Highlights for month of April 2003:

Public Information:

Quality Control:

Project Cash Flow: (01-03 Biennium in Millions)

Expended
135.6

0.5
2.8
1.0

39.9
179.8

$Millions
615.0
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760.4
23.6%

Project Cost Summary:
Design/Build Contract
Toll System Contract
WSDOT Oversight
Contingencies
Phase I Dev. Cost (UIW)
Total
Total Expended/Total Cost

Total (1)

Construction

Design

Milestone Contract TNC
Months 
Ahead

Provide Final Plans and Spec. for Toll Facilities 25Sep03 27Jun03 4.4
Place order for Saddles 17Feb04 01Aug03 6.7
Complete new bridge substructure 12May05 11Apr05 1.0
Guaranteed TCAAS Installation Readiness Date 08Dec05 19Sep05 2.7
Lift first deck unit 07May06 14Feb06 2.7
Complete Superstructure joining of deck sections 03Dec06 29Aug06 3.2
Guaranteed Tolling Completion Date 02Apr07 02Apr07 0.0
Guaranteed Project Substantial Completion Date 26Feb08 26Feb08 0.0

Project Progress To Date: (% Complete)

1.  Weighted 7%  Design progress and  93%  Construction progress
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Project Summary Schedule:

Pier 11 cutting edge outfitted and rebar installed

Contract Milestones Overview:

• Pier 11 Caisson Cutting Edge concrete delayed one week 
resulting in reduction of total float from six days to zero days.
• Some Contract Milestones are scheduled ahead of Contract 
dates

APRIL 2003

For more information, Call toll free at  1.877.762.7769, or 253.534.4640
Or visit our website:  www.wsdot.wa.gov/projects/sr16narrowsbridge/

Project Schedule Status:

• Tacoma Mainline design 65% complete 
• 36th Street & 22nd Avenue design 90% complete
• Second cutting edge launched from Todd Pacific Shipyard and 
towed to Port of Tacoma for outfitting
• Began  caisson anchor testing & placement in Narrows
• Pier 11 outfitted and rebar placed above the cutting edge

• Revamped quality control/assurance plan
• Improved payment process
• Updated Project Management Plan

• Insurance market

• Participated in four community meetings              
• Posted first quarterly noise report
• Held media event for second cutting edge launch
• 24-Hour phone line for nightime construction updated daily
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MILESTONES:

 Design Engineering

CONSTRUCTION:

 Caisson Construction

 Tower Construction

 Anchor Construction

 Suspension System

 Deck Fab & Delivery

 Deck Erection and
 New Bridge Complete

 Roadway Construction

 Existing Bridge
 Seismic Upgrades

 Existing Bridge
 Modifications
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